

Pre-2024 NRDP Go-Live dates

DSU	Go-Live Date	Phase
Kilmallock	22/08/22	T&L
Ravensdale	17/10/22	T&L
Drogheda	24/10/22	T&L
Bantry	04/09/23	1
Donegal	04/09/23	1
Naas	04/09/23	1
Thurles	04/09/23	1
Wexford	04/09/23	1
Mallow	11/09/23	1
Newbridge	11/09/23	1
Carrigaline	18/09/23	1
Enniscorthy	25/09/23	1
Kells	25/09/23	1
D1 Rutland Place	09/10/23	1
Ballinasloe	09/10/23	1
Galway	09/10/23	1
Claremorris	16/10/23	1
Ennis	16/10/23	1
Letterkenny	16/10/23	1
D18 Foxrock	06/11/23	1

2024 NRDP Go-Lives to date

DSU	Go-Live Date	Phase
Dundalk	15/01/24	1
D15 Blanchardstown	22/01/24	1
D22 Fonthill	29/01/24	1
CDC	12/02/24	2
Cork South City	12/02/24	2
Cork North City	12/02/24	2
Athy	25/03/24	2
Cavan	25/03/24	2
Killarney	25/03/24	2
Midleton	25/03/24	2
Navan	25/03/24	2
Carrick-on-Shannon	15/04/24	2
D6W Fortfield	24/06/24	2
Westport	24/06/24	2
Sligo	01/07/24	2
Dunshaughlin	01/07/24	2
Ballina	08/07/24	2
Blackrock	08/07/24	2
D13 Baldoyle	22/07/24	2

Remaining 2024 NRDP Schedule

DSU	Go-Live Date	Phase
D12 Crumlin	12/08/24	4
Longford	19/08/24	3
Athlone	19/08/24	3
Waterford	19/08/24	3
Swords	26/08/24	4
Kilkenny	26/08/24	3
Macroom	26/08/24	3
Ballincollig	26/08/24	3
D7 Bannow Road	02/09/24	4
D11 Finglas	02/09/24	4
D16 Edmondstown	09/09/24	4
D14 Churchtown	09/09/24	4
D5 Harmonstown	16/09/24	4
D10 Ballyfermot	16/09/24	4
Clonmel	16/09/24	3
Carlow	23/09/24	3
Mullingar	30/09/24	3

2025 NRDP Schedule H1

DSU	Go-Live Date	Phase
D8 White Heather	17/03/25	5
Balbriggan	24/03/25	5
Monaghan	14/04/25	5
Portlaoise	21/04/25	5
Castlebar	21/04/25	5
Maynooth	28/04/25	5
Tullamore	28/04/25	5
Limerick	12/05/25	5