

Phase 1 - COMPLETE

DSU name	Planned Go Live	Actual Go live	Payment Date
Galway	11/09/2023	09/10/2023	16/08/2024
Donegal	04/09/2023	04/09/2023	16/08/2024
Dundalk	04/09/2023	15/01/2024	20/09/2024
Bantry	04/09/2023	04/09/2023	16/08/2024
Thurles	04/09/2023	04/09/2023	16/08/2024
Ennis	04/09/2023	16/10/2023	16/08/2024
Wexford	04/09/2023	04/09/2023	16/08/2024
Naas	04/09/2023	04/09/2023	16/08/2024
Ballinasloe	11/09/2023	09/10/2023	16/08/2024
Letterkenny	11/09/2023	16/10/2023	16/08/2024
Kells	11/09/2023	25/09/2023	16/08/2024
Mallow	11/09/2023	11/09/2023	16/08/2024
Claremorris	11/09/2023	16/10/2023	No payments due
Enniscorthy	11/09/2023	25/09/2023	16/08/2024
Newbridge	11/09/2023	11/09/2023	16/08/2024
D1 Rutland Place	18/09/2023	09/10/2023	16/08/2024
D18 Foxrock	18/09/2023	06/11/2023	16/08/2024
D15 Blanchardstown	18/09/2023	22/01/2024	20/09/2024
D22 Fonthill	18/09/2023	29/01/2024	20/09/2024
Carrigaline	18/09/2023	18/09/2023	16/08/2024

Phase 2 - COMPLETE

DSU name	Planned Go Live	Actual Go live	Payment Date
CDC	12/02/2024	12/02/2024	20/09/2024
Cork South City *	12/02/2024	12/02/2024	20/09/2024
Cork North City	12/02/2024	12/02/2024	20/09/2024
Athy	11/03/2024	25/03/2024	20/09/2024
Cavan	11/03/2024	25/03/2024	20/09/2024
Navan	11/03/2024	25/03/2024	20/09/2024
Midleton	11/03/2024	25/03/2024	20/09/2024
Killarney	25/03/2024	25/03/2024	25/10/2024
Carrick-on-Shannon	15/04/2024	15/04/2024	25/10/2024
Westport	25/03/2024	24/06/2024	25/10/2024
D6W Fortfield	08/04/2024	24/06/2024	25/10/2024
Sligo	08/04/2024	01/07/2024	25/10/2024
Dunshaughlin	25/03/2024	01/07/2024	25/10/2024
Ballina	01/07/2024	08/07/2024	06/12/2024
D13 Baldoyle	08/04/2024	22/07/2024	25/10/2024
Blackrock	15/04/2024	08/07/2024	25/10/2024

Phase 3 – IN PROGRESS

DSU name	Planned Go Live	Actual Go live	Tentative Payment Date
Longford	19/08/2024		06/12/2024
Athlone	19/08/2024		06/12/2024
Waterford	19/08/2024		06/12/2024
Kilkenny	26/08/2024		06/12/2024
Macroom	26/08/2024		06/12/2024
Ballincollig	26/08/2024		06/12/2024
Clonmel	23/09/2024		06/12/2024
Carlow	23/09/2024		06/12/2024
Mullingar	30/09/2024		06/12/2024

Phase 4 – IN PROGRESS

DSU name	Planned Go Live	Actual Go live	Tentative Payment Date
Swords/Malahide	12/08/2024		06/12/2024
D12 Crumlin	12/08/2024		06/12/2024
D7 Bannow Road	19/08/2024		06/12/2024
D11 Finglas	26/08/2024		06/12/2024
D16 Edmondstown	26/08/2024		06/12/2024
D14 Churchtown	26/08/2024		06/12/2024
D5 Harmonstown	02/09/2024		06/12/2024
D10 Ballyfermot	02/09/2024		06/12/2024

Phase 5 – STARTS 2025

DSU name	Planned Go Live	Actual Go live	Payment Date to be Confirmed in 2025
D8 White Heather	17/03/2025		
Balbriggan	24/03/2025		
Monaghan	14/04/2025		
Portlaoise	21/04/2025		
Castlebar	21/04/2025		
Maynooth	28/04/2025		
Tullamore	28/04/2025		
Limerick	12/05/2025		